
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:19 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 138 Date: 05-Aug-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 331

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

FIELD WORK:
Thanh Le is out of the office today

E-Line:
See David Bradd’s diary for more details

•Torque testing of the bolts on the Suspender Brackets

Splice 1:
•Welding the 2 - 485W, Type 2 steel stiffeners on the underside of the Top Deck at the North and South
ends of the Top Deck

W-LINE:

Splice 3:
•Weld repair on the inside of the OBG at the Bottom Plate

Splice 4:
•Welding on the inside at the North Side Panel . Both the top and bottom 2 feet of weld are in, but the root
is being rpepared for starting today
•Splice plates on the South Side Panel have been slid into position

Splice 5:
•Backing bar removal at the South Edge Panel

OFFICE WORK:

•Review Plans and Specs for painting and bolting
•Review and write diaries

CONVERSATIONS:
•Danny Reyes called to inform me that he wrote an Incident Report regarding the Contractor not post
heating the Type 2 – 485W steel tiffeners on the underside of the Top Deck at the North and South ends of 
Splice 1, E-Line. The Contractor did not maintain the three hours of heat after welding stopped.
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Accrued 2.5 hours of overtime covering the Contracotr's hours.
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